

6/1/11 Building 24							Building 28						BUILDING 26								
Appt #	49	51	57	59	61	63	Appt #	10	12	14	16	20	35	Appt #	106	108	110	112	114	116	
NOTES	DRYMAIL SLO FLOW						NOTES							NOTES	LATE RAUGH FRAME START - !!!						
Total # of Dps	94	94	94	94	94	94	Total # of Dps	104	104	104	104	104	104	Total # of Dps	CHANGED FORMATS LAST TIME						
UTILITY SHUT-OFF	May 16	X	May 16	May 17	X	May 16	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
PRE DEMO	May 17	X	May 17	May 17	X	May 17	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
ABATEMENT	May 17	X	May 17	May 17	X	May 17	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
DEMOLITION	May 17	X	May 17	May 17	X	May 17	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
FRAME	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
ROOF	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
MECH ROOM SHEET ROCK	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
ROUGH PLUMBING	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
ROUGH ELECTRIC	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
INSULATION	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
SHEET ROCK	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
PAINT 1 COAT	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
CABINETS	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
TILE	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
FINISH ELECTRIC	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
HARDWOOD PATCH	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
TRIM INTERIOR	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
APPLIANCES	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
VCT	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
HARDWOOD	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
FINISH PAINT	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
BATH ACCESSORIES	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
BLINDS	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18
PUNCHLIST	May 18	X	May 18	May 18	X	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18

10/04/2011

BLDG. 15							BLDG. 27 / Bld 27-						BLDG. 16							
Apt#	104	106	108	110	112	114	Apt#	104	107	87	101	105	103	Apt#	92	94	96	98	100	102
Notes	Crowdspace						Notes	Start SEPT. 12 2011						Notes	LAST FURNITURE OUT ON 7/6/11					
Task/Status							Task/Status							Task/Status						
UTILITY SHUT-OFF	✓	✓	✓	✓	✓	✓	UTILITY SHUT-OFF	✓	✓	✓	✓	✓	✓	UTILITY SHUT-OFF	✓	✓	✓	✓	✓	✓
FIRE DEMO	✓	✓	✓	✓	✓	✓	FIRE DEMO	✓	✓	✓	✓	✓	✓	FIRE DEMO	✓	✓	✓	✓	✓	✓
ABATEMENT	✓	✓	✓	✓	✓	✓	ABATEMENT	✓	✓	✓	✓	✓	✓	ABATEMENT	✓	✓	✓	✓	✓	✓
DEMOLITION	✓	✓	✓	✓	✓	✓	DEMOLITION	✓	✓	✓	✓	✓	✓	DEMOLITION	✓	✓	✓	✓	✓	✓
FRAME	✓	✓	✓	✓	✓	✓	FRAME	✓	✓	✓	✓	✓	✓	FRAME	✓	✓	✓	✓	✓	✓
ROOF	✓	✓	✓	✓	✓	✓	ROOF	✓	✓	NA	NA	✓	✓	ROOF	✓	✓	✓	✓	✓	✓
MECH ROOM SHEET ROCK	✓	✓	✓	✓	✓	✓	MECH ROOM SHEET ROCK	✓	✓	✓	✓	✓	✓	MECH ROOM SHEET ROCK	✓	✓	✓	✓	✓	✓
ROUGH PLUMBING	✓	✓	✓	✓	✓	✓	ROUGH PLUMBING	✓	✓	✓	✓	✓	✓	ROUGH PLUMBING	✓	✓	✓	✓	✓	✓
ROUGH ELECTRIC	✓	✓	✓	✓	✓	✓	ROUGH ELECTRIC	✓	✓	✓	✓	✓	✓	ROUGH ELECTRIC	✓	✓	✓	✓	✓	✓
INSULATION	✓	✓	✓	✓	✓	✓	INSULATION	✓	✓	✓	✓	✓	✓	INSULATION	✓	✓	✓	✓	✓	✓
SHEET ROCK	✓	✓	✓	✓	✓	✓	SHEET ROCK	✓	✓	✓	✓	✓	✓	SHEET ROCK	✓	✓	✓	✓	✓	✓
PAIN T COAT	✓	✓	✓	✓	✓	✓	PAIN T COAT	✓	✓	✓	✓	✓	✓	PAIN T COAT	✓	✓	✓	✓	✓	✓
CABINETS	✓	✓	✓	✓	✓	✓	CABINETS	✓	✓	✓	✓	✓	✓	CABINETS	✓	✓	✓	✓	✓	✓
TILE	✓	✓	✓	✓	✓	✓	TILE	✓	✓	✓	✓	✓	✓	TILE	✓	✓	✓	✓	✓	✓
FRESH ELECTRIC	✓	✓	✓	✓	✓	✓	FRESH ELECTRIC	✓	✓	✓	✓	✓	✓	FRESH ELECTRIC	✓	✓	✓	✓	✓	✓
HARDWOOD PATCH	✓	✓	✓	✓	✓	✓	HARDWOOD PATCH	✓	✓	✓	✓	✓	✓	HARDWOOD PATCH	✓	✓	✓	✓	✓	✓
TRIM INTERIOR	✓	✓	✓	✓	✓	✓	TRIM INTERIOR	✓	✓	✓	✓	✓	✓	TRIM INTERIOR	✓	✓	✓	✓	✓	✓
APPLIANCES	✓	✓	✓	✓	✓	✓	APPLIANCES	✓	✓	✓	✓	✓	✓	APPLIANCES	✓	✓	✓	✓	✓	✓
VCT	✓	✓	✓	✓	✓	✓	VCT	✓	✓	✓	✓	✓	✓	VCT	✓	✓	✓	✓	✓	✓
HARDWOOD	✓	✓	✓	✓	✓	✓	HARDWOOD	✓	✓	✓	✓	✓	✓	HARDWOOD	✓	✓	✓	✓	✓	✓
FRESH PAINT	✓	✓	✓	✓	✓	✓	FRESH PAINT	✓	✓	✓	✓	✓	✓	FRESH PAINT	✓	✓	✓	✓	✓	✓
BATH ACCESSORIES	✓	✓	✓	✓	✓	✓	BATH ACCESSORIES	✓	✓	✓	✓	✓	✓	BATH ACCESSORIES	✓	✓	✓	✓	✓	✓
BLINDS	✓	✓	✓	✓	✓	✓	BLINDS	✓	✓	✓	✓	✓	✓	BLINDS	✓	✓	✓	✓	✓	✓
PURCHLIST	✓	✓	✓	✓	✓	✓	PURCHLIST	✓	✓	✓	✓	✓	✓	PURCHLIST	✓	✓	✓	✓	✓	✓

10/04/2011

BLDG. 19 2/19/94 models ↓

BLDG. 21 START DATE MARCH 8

BLDG. 23 START DATE APRIL 6

BLDG. 22

Appt #	58	60	62	64	66	68	Appt #	398	396	394	392	390	388	Appt #	31	33	35	37	39	41	43	Appt #	5	7	9	11	13	15		
Notes	SP Washington P.O. NO. 106							Notes	New Electrical w/ Last Time							Notes								Notes						
Gen # of Inv	111	110	110	110	110	110	Gen # of Inv	75	75	75	75	75	75	Gen # of Inv	84	84	84	84	84	84	84	Gen # of Inv	86	86	86	86	86	86		
UTILITY SHUT-OFF	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
FIRE DEMO	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
MEASUREMENT	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
DEMOLITION	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
FRAME	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
ROOF	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
BECK ROOM SHEET ROCK	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
ROOM PLUMBING	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
ROOM ELECTRIC	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
INSULATION	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
SHEET ROCK	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
PAINT (1 COAT)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
CABINETS	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
TILE	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
FRESH ELECTRIC	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
HARDWOOD PATCH	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
TRIM INTERIOR	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
VCT	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
HARDWOOD	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
FRESH PAINT	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
WALL ACCESSORIES	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
BLINDS	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
PUNCHLIST	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			

10/04/2011

4/1/11 DONE Building 3 - Start Dec 16							Building 2 Start Dec 23						Building 25							
Apt#	7	11	13	15	19	21	Apt#	45	47	49	53	55	59	Apt#	50	76	78	98	100	104
Notes	●-OPEN Frozen under slab - water lines						Notes	Change order - electrical service - under ground						Notes	LATE START AUG. 9-					
Total # of Days	120	120	120	120	120	120	Total # of Days	119	119	119	119	119	119	Total # of Days						
UTILITY SHUT-OFF	✓ Dec 15	✓ Dec 17	✓ Dec 15	✓ Dec 15	✓ Dec 15	✓ Dec 15	UTILITY SHUT-OFF	✓ Dec 21	✓ Dec 21	✓ Dec 21	✓ Dec 21	✓ Dec 21	✓ Dec 21	UTILITY SHUT-OFF	Aug 9	Aug 9	Aug 9	Aug 9	Aug 9	X
PRE DEMO	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	PRE DEMO	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	PRE DEMO	Aug 9	Aug 9	Aug 9	Aug 9	Aug 9	X
ABATEMENT	✓ Dec 10	✓ Dec 10	✓ Dec 10	✓ Dec 10	✓ Dec 10	✓ Dec 10	ABATEMENT	✓ Dec 10	✓ Dec 10	✓ Dec 10	✓ Dec 10	✓ Dec 10	✓ Dec 10	ABATEMENT	Aug 9	Aug 9	Aug 9	Aug 9	Aug 9	X
DEMOLITION	✓ Dec 10	✓ Dec 10	✓ Dec 10	✓ Dec 10	✓ Dec 10	✓ Dec 10	DEMOLITION	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	DEMOLITION	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
FRAME	✓ Dec 10	✓ Dec 10	✓ Dec 10	✓ Dec 10	✓ Dec 10	✓ Dec 10	FRAME	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	FRAME	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
ROOF	✓ Dec 10	✓ Dec 10	✓ Dec 10	✓ Dec 10	✓ Dec 10	✓ Dec 10	ROOF	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	ROOF	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
MECH ROOM SHEET ROCK	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	MECH ROOM SHEET ROCK	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	MECH ROOM SHEET ROCK	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
ROUGH PLUMBING	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	ROUGH PLUMBING	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	ROUGH PLUMBING	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
ROUGH ELECTRIC	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	ROUGH ELECTRIC	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	ROUGH ELECTRIC	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
INSULATION	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	INSULATION	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	INSULATION	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
SHEET ROCK	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	SHEET ROCK	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	✓ Feb 15	SHEET ROCK	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
PAINT 1 COAT	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	PAINT 1 COAT	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	PAINT 1 COAT	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
CABINETS	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	CABINETS	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	CABINETS	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
TILE	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	TILE	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	TILE	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
FINISH ELECTRIC	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	FINISH ELECTRIC	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	FINISH ELECTRIC	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
HARDWOOD PATCH	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	HARDWOOD PATCH	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	HARDWOOD PATCH	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
TRIM INTERIOR	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	TRIM INTERIOR	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	TRIM INTERIOR	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
APPLIANCES	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	APPLIANCES	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	APPLIANCES	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
VCT	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	VCT	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	VCT	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
HARDWOOD	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	HARDWOOD	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	HARDWOOD	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
FINISH PAINT	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	FINISH PAINT	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	FINISH PAINT	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
BATH ACCESSORIES	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	BATH ACCESSORIES	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	BATH ACCESSORIES	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
BLINDS	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	BLINDS	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	BLINDS	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X
PUNCHLIST	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	PUNCHLIST	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	✓ Mar 15	PUNCHLIST	Aug 10	Aug 10	Aug 10	Aug 10	Aug 10	X

10/04/2011