

DONE Building 3 - START Dec 16							Building 2 - START Dec 23						Building 1 - START 11/11							
Apt #	7	11	13	15	19	21	Apt #	45	47	49	53	55	59	Apt #	27	29	31	33	35	37
Notes	• OPEN Frozen under slab - water lines						Notes	• Change order - electrical service - under ground						Notes	• STN DECIDED BY OWNER 1-7-11					
Total # of Days	120	120	120	120	120	120	Total # of Days	119	119	119	119	119	119	Total # of Days	122	122	122	122	122	122
UTILITY SHUT-OFF	✓ Dec 13	✓ Dec 14	✓ Dec 15	✓ Dec 15	✓ Dec 15	✓ Dec 15	UTILITY SHUT-OFF	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	UTILITY SHUT-OFF	✓ Dec 11	✓ Dec 11	✓ Dec 11	✓ Dec 11	✓ Dec 11	✓ Dec 11
PRE DEMO	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	PRE DEMO	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	PRE DEMO	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
ABATEMENT	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	ABATEMENT	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	ABATEMENT	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
DEMOLITION	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	DEMOLITION	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	DEMOLITION	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
FRAME	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	FRAME	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	FRAME	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
ROOF	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	ROOF	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	ROOF	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
MECH ROOM SHEET ROCK	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	MECH ROOM SHEET ROCK	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	MECH ROOM SHEET ROCK	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
ROUGH PLUMBING	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	ROUGH PLUMBING	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	ROUGH PLUMBING	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
ROUGH ELECTRIC	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	ROUGH ELECTRIC	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	ROUGH ELECTRIC	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
INSULATION	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	INSULATION	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	INSULATION	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
SHEET ROCK	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	SHEET ROCK	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	SHEET ROCK	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
PAINT 1 COAT	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	PAINT 1 COAT	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	PAINT 1 COAT	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
CABINETS	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	CABINETS	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	CABINETS	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
TILE	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	TILE	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	TILE	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
FINISH ELECTRIC	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	FINISH ELECTRIC	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	FINISH ELECTRIC	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
HARDWOOD PATCH	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	HARDWOOD PATCH	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	HARDWOOD PATCH	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
TRIM INTERIOR	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	TRIM INTERIOR	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	TRIM INTERIOR	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
APPLIANCES	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	APPLIANCES	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	APPLIANCES	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
VCT	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	VCT	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	VCT	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
HARDWOOD	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	HARDWOOD	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	HARDWOOD	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
FINISH PAINT	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	FINISH PAINT	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	FINISH PAINT	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
BATH ACCESSORIES	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	BATH ACCESSORIES	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	BATH ACCESSORIES	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
BLINDS	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	BLINDS	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	BLINDS	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10
PUNCHLIST	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	✓ Dec 14	PUNCHLIST	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	✓ Dec 23	PUNCHLIST	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10	✓ Jan 10

07/12/2011

BLDG. 15						Bid 25. <i>Start Sept 27</i>		Bid 27. <i>Start Sept 27</i>		BLDG. 16								
Apt#	104	106	108	110	112	114	Apt#	104	87	101	Apt#	92	94	96	98	100	102	
Notes							Notes	CLEAN AROUND ST SINK			Notes	LAST TENANT OUT ON 7/6/11						
Total Cost							Total Cost	244		244		Total Cost						
UTILITY SHUT-OFF	Sept 27	Sept 28	Sept 27	Sept 27	Sept 27	Sept 27	UTILITY SHUT-OFF	/	/	/	UTILITY SHUT-OFF	June 27	July 7	July 7	June 27	June 27	June 27	
PRE DEMO	/	/	Sept 27	Sept 27	Sept 27	/	PRE DEMO	✓ Sept 27	Sept 27	Sept 27	PRE DEMO	Sept 27	Sept 27	Sept 27	Sept 27	Sept 27	Sept 27	
ABATEMENT	/	/	Sept 27	Sept 27	Sept 27	/	ABATEMENT	✓ Sept 27	Sept 27	Sept 27	ABATEMENT	Sept 27	Sept 27	Sept 27	Sept 27	Sept 27	Sept 27	
DEMOLITION	/	/	/	/	/	/	DEMOLITION	✓ Sept 27	Sept 27	Sept 27	DEMOLITION	Sept 27	Sept 27	Sept 27	Sept 27	Sept 27	Sept 27	
FRAME	/	/	/	/	/	/	FRAME	✓ Sept 27	Sept 27	Sept 27	FRAME	/	/	/	/	/	/	
ROOF	/	/	/	/	/	/	ROOF	N/A	N/A	N/A	ROOF	/	/	/	/	/	/	
MECH ROOM SHEET ROCK	/	/	/	/	/	/	MECH ROOM SHEET ROCK	/	/	/	MECH ROOM SHEET ROCK	/	/	/	/	/	/	
ROUGH PLUMBING	/	/	/	/	/	/	ROUGH PLUMBING	Sept 27	Sept 27	Sept 27	ROUGH PLUMBING	/	/	/	/	/	/	
ROUGH ELECTRIC	/	/	/	/	/	/	ROUGH ELECTRIC	✓ Sept 27	Sept 27	Sept 27	ROUGH ELECTRIC	/	/	/	/	/	/	
INSULATION	/	/	/	/	/	/	INSULATION	✓ Sept 27	Sept 27	Sept 27	INSULATION	/	/	/	/	/	/	
SHEET ROCK	/	/	/	/	/	/	SHEET ROCK	/	/	/	SHEET ROCK	/	/	/	/	/	/	
PAINT 1 COAT	/	/	/	/	/	/	PAINT 1 COAT	/	/	/	PAINT 1 COAT	/	/	/	/	/	/	
CABINETS	/	/	/	/	/	/	CABINETS	/	/	/	CABINETS	/	/	/	/	/	/	
TILE	/	/	/	/	/	/	TILE	/	/	/	TILE	/	/	/	/	/	/	
FINISH ELECTRIC	/	/	/	/	/	/	FINISH ELECTRIC	/	/	/	FINISH ELECTRIC	/	/	/	/	/	/	
HARDWOOD PATCH	/	/	/	/	/	/	HARDWOOD PATCH	/	/	/	HARDWOOD PATCH	/	/	/	/	/	/	
TRIM INTERIOR	/	/	/	/	/	/	TRIM INTERIOR	/	/	/	TRIM INTERIOR	/	/	/	/	/	/	
APPLIANCES	/	/	/	/	/	/	APPLIANCES	/	/	/	APPLIANCES	/	/	/	/	/	/	
VCT	/	/	/	/	/	/	VCT	/	/	/	VCT	/	/	/	/	/	/	
HARDWOOD	/	/	/	/	/	/	HARDWOOD	/	/	/	HARDWOOD	/	/	/	/	/	/	
FINISH PAINT	/	/	/	/	/	/	FINISH PAINT	/	/	/	FINISH PAINT	/	/	/	/	/	/	
BATH ACCESSORIES	/	/	/	/	/	/	BATH ACCESSORIES	/	/	/	BATH ACCESSORIES	/	/	/	/	/	/	
BLINDS	/	/	/	/	/	/	BLINDS	/	/	/	BLINDS	/	/	/	/	/	/	
PURCHLIST	/	/	/	/	/	/	PURCHLIST	/	/	/	PURCHLIST	/	/	/	/	/	/	

07/12/2011

BLDG 19 2/23/07							BLDG 21 START DATE MARCH 8						BLDG 23 START DATE APRIL 8					BLDG 22											
Appt #	58	60	62	64	66	68	Appt #	398	396	394	392	390	388	Appt #	31	33	35	37	39	41	43	Appt #	5	7	9	11	13	15	
Notes	SPRINKLER/PIPE = CO. TO DOE						Notes							Notes															
Job # of Day	11	12	13	14	15	16	Job # of Day	35	36	37	38	39	40	Job # of Day	40	41	42	43	44	45	46	Job # of Day	20	21	22	23	24	25	
UTILITY SHEET OFF	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	UTILITY SHEET OFF	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	UTILITY SHEET OFF	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	UTILITY SHEET OFF	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
PRE DEMO	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	PRE DEMO	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	PRE DEMO	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	PRE DEMO	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
ABATEMENT	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	ABATEMENT	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	ABATEMENT	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	ABATEMENT	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
DEMOLITION	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	DEMOLITION	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	DEMOLITION	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	DEMOLITION	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
FRAME	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	FRAME	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	FRAME	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	FRAME	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
ROOF	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	ROOF	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	ROOF	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	ROOF	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
MECH ROOM SHEET ROCK	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	MECH ROOM SHEET ROCK	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	MECH ROOM SHEET ROCK	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	MECH ROOM SHEET ROCK	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
ROUGH PLUMBING	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	ROUGH PLUMBING	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	ROUGH PLUMBING	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	ROUGH PLUMBING	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
ROUGH ELECTRIC	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	ROUGH ELECTRIC	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	ROUGH ELECTRIC	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	ROUGH ELECTRIC	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
INSULATION	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	INSULATION	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	INSULATION	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	INSULATION	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
SHEET ROCK	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	SHEET ROCK	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	SHEET ROCK	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	SHEET ROCK	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
PAINT / COAT	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	PAINT / COAT	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	PAINT / COAT	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	PAINT / COAT	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
CABINETS	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	CABINETS	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	CABINETS	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	CABINETS	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
TILE	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	TILE	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	TILE	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	TILE	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
FRESH ELECTRIC	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	FRESH ELECTRIC	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	FRESH ELECTRIC	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	FRESH ELECTRIC	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
HARDWOOD PATCH	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	HARDWOOD PATCH	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	HARDWOOD PATCH	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	HARDWOOD PATCH	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
TRIM INTERIOR	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	TRIM INTERIOR	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	TRIM INTERIOR	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	TRIM INTERIOR	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
VCT	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	VCT	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	VCT	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	VCT	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
HARDWOOD	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	HARDWOOD	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	HARDWOOD	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	HARDWOOD	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
FRESH PAINT	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	FRESH PAINT	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	FRESH PAINT	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	FRESH PAINT	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
BATH ACCESSORIES	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	BATH ACCESSORIES	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	BATH ACCESSORIES	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	BATH ACCESSORIES	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
BLINDS	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	BLINDS	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	BLINDS	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	BLINDS	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
PUNCHLIST	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	PUNCHLIST	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	PUNCHLIST	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	PUNCHLIST	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>

07/12/2011

6/1/11 Building 24						Building 28						BUILDING 26								
apt #	49	51	57	59	61	63	apt #	10	12	14	16	20	35	apt #	106	108	110	112	114	116
NOTES	START DATE MAY 16th						NOTES	Proposed Start Date MAY 23rd						NOTES	LATE Rough Frame Start - !!!					
Total # of Days	15		15	15		15	Total # of Days	13	13	13	13	13	13	Total # of Days						
UTILITY SHUT-OFF	May 16		May 19	May 19		May 16	May 19	May 19	May 22	May 19	May 22	May 22	May 22	May 19	Jun 2	Jun 2	Jun 2	Jun 2	Jun 2	Jun 2
PRE DEMO	May 17		May 18	May 18		May 17	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	Jun 9	Jun 9	Jun 9	Jun 9	Jun 9	Jun 9
ABATEMENT	May 18		May 18	May 18		May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	May 18	Jun 15	Jun 15	Jun 15	Jun 15	Jun 15	Jun 15
DEMOLITION	May 19		May 19	May 19		May 19	May 19	May 19	May 19	May 19	May 19	May 19	May 19	May 19	Jun 15	Jun 15	Jun 15	Jun 15	Jun 15	Jun 15
FRAME	May 20		May 20	May 20		May 20	May 20	May 20	May 20	May 20	May 20	May 20	May 20	May 20	Jun 15	Jun 15	Jun 15	Jun 15	Jun 15	Jun 15
ROOF	Jun 1		Jun 1	Jun 1		Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1
MECH ROOM SHEET ROCK	Jun 1		Jun 1	Jun 1		Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1
ROUGH PLUMBING	Jun 1		Jun 1	Jun 1		Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1
ROUGH ELECTRIC	Jun 1		Jun 1	Jun 1		Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1
INSULATION	Jun 1		Jun 1	Jun 1		Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1
SHEET ROCK	Jun 1		Jun 1	Jun 1		Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1
PAINT 1 COAT	Jun 1		Jun 1	Jun 1		Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1
CABINETS	Jun 1		Jun 1	Jun 1		Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1
TILE	Jun 1		Jun 1	Jun 1		Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1
FINISH ELECTRIC	Jun 1		Jun 1	Jun 1		Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1
HARDWOOD PATCH	Jun 1		Jun 1	Jun 1		Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1
TRIM INTERIOR	Jun 1		Jun 1	Jun 1		Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1
APPLIANCES	Jun 1		Jun 1	Jun 1		Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1
VCT	Jun 1		Jun 1	Jun 1		Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1
HARDWOOD	Jun 1		Jun 1	Jun 1		Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1
FINISH PAINT	Jun 1		Jun 1	Jun 1		Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1
BATH ACCESSORIES	Jun 1		Jun 1	Jun 1		Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1
BLINDS	Jun 1		Jun 1	Jun 1		Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1
PUNCHLIST	Jun 1		Jun 1	Jun 1		Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1	Jun 1

07/12/2011