

Apt #	Building	Building 10						BUILDING 8						Building 7				Building 6				Building 5									
UTILTY SHUT-OFF		Apt #	84	86	88	92	94	98	Apt #	211	207	201	49	173	171	Apt #	217	211	221	223	Apt #	220	221	222	223	224	225	226	227	228	229
PRE ABATEMENT		START DATE	7/8	7/8	7/8	7/10	7/10	7/11	UTILTY SHUT-OFF	7/25	7/25	7/25	7/25	7/25	7/25	START DATE	7/20	7/20	7/20	7/20	START DATE	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
PRE DEMO		PRE ABATEMENT	7/17	7/15	7/2	7/1	7/1	7/3	PRE ABATEMENT	7/26	7/26	7/26	7/26	7/26	7/26	PRE ABATEMENT	7/20	7/20	7/20	7/20	PRE ABATEMENT	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
ABATEMENT		PRE DEMO	7/11	7/1	7/0	7/1	7/1	7/22	PRE DEMO	7/25	7/25	7/25	7/25	7/25	7/25	PRE DEMO	7/20	7/20	7/20	7/20	PRE DEMO	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
DEMOLITION		ABATEMENT	7/0	7/19	7/9	7/1	7/1	7/25	ABATEMENT	7/25	7/25	7/25	7/25	7/25	7/25	ABATEMENT	7/20	7/20	7/20	7/20	ABATEMENT	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
FRAME		DEMOLITION	7/2	7/21	7/20	7/1	7/2	7/2	DEMOLITION	7/16	7/16	7/16	7/16	7/16	7/16	DEMOLITION	7/20	7/20	7/20	7/20	DEMOLITION	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20
ROOF WINDOWS		FRAME	7/17	7/1	7/25	7/25	7/25	7/25	FRAME	7/16	7/20	7/25	7/29	7/2	7/2	FRAME	7/20	7/20	7/20	7/20	FRAME	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
MECH ROOM SHEET ROCK		ROOF WINDOWS	7/17	7/1	7/25	7/25	7/25	7/25	ROOF WINDOWS	7/17	7/20	7/25	7/29	7/2	7/2	ROOF WINDOWS	7/20	7/20	7/20	7/20	ROOF WINDOWS	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
ROUGH PLUMBING		MECH ROOM SHEET ROCK	7/17	7/1	7/25	7/25	7/25	7/25	MECH ROOM SHEET ROCK	7/17	7/20	7/25	7/29	7/2	7/2	MECH ROOM SHEET ROCK	7/20	7/20	7/20	7/20	MECH ROOM SHEET ROCK	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
ROUGH ELECTRIC		ROUGH PLUMBING	7/17	7/1	7/25	7/25	7/25	7/25	ROUGH PLUMBING	7/17	7/20	7/25	7/29	7/2	7/2	ROUGH PLUMBING	7/20	7/20	7/20	7/20	ROUGH PLUMBING	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
INSULATION		ROUGH ELECTRIC	7/17	7/1	7/25	7/25	7/25	7/25	ROUGH ELECTRIC	7/17	7/20	7/25	7/29	7/2	7/2	ROUGH ELECTRIC	7/20	7/20	7/20	7/20	ROUGH ELECTRIC	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
SHEET ROCK		INSULATION	7/17	7/1	7/25	7/25	7/25	7/25	INSULATION	7/17	7/20	7/25	7/29	7/2	7/2	INSULATION	7/20	7/20	7/20	7/20	INSULATION	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
PAINT 1 COAT		SHEET ROCK	7/17	7/1	7/25	7/25	7/25	7/25	SHEET ROCK	7/17	7/20	7/25	7/29	7/2	7/2	SHEET ROCK	7/20	7/20	7/20	7/20	SHEET ROCK	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
TILE		PAINT 1 COAT	7/17	7/1	7/25	7/25	7/25	7/25	PAINT 1 COAT	7/17	7/20	7/25	7/29	7/2	7/2	PAINT 1 COAT	7/20	7/20	7/20	7/20	PAINT 1 COAT	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
CABINETS		TILE	7/17	7/1	7/25	7/25	7/25	7/25	TILE	7/17	7/20	7/25	7/29	7/2	7/2	TILE	7/20	7/20	7/20	7/20	TILE	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
FINISH ELECTRIC PLUMBING		CABINETS	7/17	7/1	7/25	7/25	7/25	7/25	CABINETS	7/17	7/20	7/25	7/29	7/2	7/2	CABINETS	7/20	7/20	7/20	7/20	CABINETS	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
HARDWOOD PATCH		FINISH ELECTRIC PLUMBING	7/17	7/1	7/25	7/25	7/25	7/25	FINISH ELECTRIC PLUMBING	7/17	7/20	7/25	7/29	7/2	7/2	FINISH ELECTRIC PLUMBING	7/20	7/20	7/20	7/20	FINISH ELECTRIC PLUMBING	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
TRIM INTERIOR		HARDWOOD PATCH	7/17	7/1	7/25	7/25	7/25	7/25	HARDWOOD PATCH	7/17	7/20	7/25	7/29	7/2	7/2	HARDWOOD PATCH	7/20	7/20	7/20	7/20	HARDWOOD PATCH	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
APPLIANCES		TRIM INTERIOR	7/17	7/1	7/25	7/25	7/25	7/25	TRIM INTERIOR	7/17	7/20	7/25	7/29	7/2	7/2	TRIM INTERIOR	7/20	7/20	7/20	7/20	TRIM INTERIOR	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
VCT		APPLIANCES	7/17	7/1	7/25	7/25	7/25	7/25	APPLIANCES	7/17	7/20	7/25	7/29	7/2	7/2	APPLIANCES	7/20	7/20	7/20	7/20	APPLIANCES	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
HARDWOOD		VCT	7/17	7/1	7/25	7/25	7/25	7/25	VCT	7/17	7/20	7/25	7/29	7/2	7/2	VCT	7/20	7/20	7/20	7/20	VCT	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
FINISH PAINT		HARDWOOD	7/17	7/1	7/25	7/25	7/25	7/25	HARDWOOD	7/17	7/20	7/25	7/29	7/2	7/2	HARDWOOD	7/20	7/20	7/20	7/20	HARDWOOD	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
BATH ACCESSORIES		FINISH PAINT	7/17	7/1	7/25	7/25	7/25	7/25	FINISH PAINT	7/17	7/20	7/25	7/29	7/2	7/2	FINISH PAINT	7/20	7/20	7/20	7/20	FINISH PAINT	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
PUNCHLIST		BATH ACCESSORIES	7/17	7/1	7/25	7/25	7/25	7/25	BATH ACCESSORIES	7/17	7/20	7/25	7/29	7/2	7/2	BATH ACCESSORIES	7/20	7/20	7/20	7/20	BATH ACCESSORIES	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	
PUNCHLIST		PUNCHLIST	7/17	7/1	7/25	7/25	7/25	7/25	PUNCHLIST	7/17	7/20	7/25	7/29	7/2	7/2	PUNCHLIST	7/20	7/20	7/20	7/20	PUNCHLIST	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	7/20	

10/11/2011

Discrimination is Illegal

La Discriminación es ilegal

EMPLOYEE RIGHTS
UNDER THE TAFT-HARTLEY ACT

PHILIP
FORN
LTD

FINISHED APARTMENTS

Building #	APARTMENT #'S					
Building 1						
Building 2						
Building 3						
Building 4						
Building 5						
Building 6						
Building 7						
Building 8						
Building 9	173	175	177	179		
Building 10						
Building 11	85	87	89	91	93	95
Building 12	152	154	154	158	176	180
Building 13	139	143	151	155	163	167
Building 14	58	60	66	70		
Building 15	34	56	42	46		
Building 16	73	75	77	78	81	83
Building 17	8	12	18	22		
Building 18	13	15	21	25		
Building 19	35	39	45	47	53	57
Building 20	99	103	111	115	123	127
Building 21	61	63	67	73	79	81
Building 22	54	58	66	70	78	82
Building 23	53	51	49	47		
Building 24	45	43	41	39		
Building 25	35	37				
Building 26-						
Building 27-						
Building 28						
Community Bldg						

10/11/2011