

tion is Illegal

minación es ilegal



United States Department of Justice  
Immigration and Customs Enforcement  
ICE



ICE

Finished APARTMENTS

Building #'s	APARTMENT #'S			
Building 1				
Building 2				
Building 3				
Building 4				
Building 5				
Building 6				
Building 7				
Building 8				
Building 9				
Building 10				
Building 11				
Building 12				
Building 13				
Building 14				
Building 15				
Building 16				
Building 17	12	18	22	
Building 18				
Building 19				
Building 20				
Building 21				
Building 22				
Building 23	53	51	49	47
Building 24	45	43	41	39
Building 25	35	37		
Building 26				
Building 27				
Building 28				
Community Bldg				

06/07/2011



Building 15				
Apt #	34	36	42	46
UTILITY SHUT-OFF				
FIRE ABATEMENT				
FIRE DEMO				
ABATEMENT	4/1 4/8	4/7 4/8	4/8 4/11	4/8 4/11
DEMOLITION				
FRAME				
ROOF WINDOWS	R W			4/8
MECH ROOM SHEET ROCK				
ROUGH PLUMBING	P H			
ROUGH ELECTRIC	4/5 4/17	4/8 4/17	4/8 4/17	4/8 4/17
INSULATION	4/5 4/5	4/17 4/17	4/8 4/17	4/8 4/17
SHEET ROCK	4/17 5/4	4/17 5/5	4/17 5/5	4/17 5/6
PAINT 1 COAT	5/1	5/1	5/11	5/11
TILE	5/1	5/1	5/11	5/11
CABINETS	5/17 5/17	5/17 5/17	5/17 5/17	5/17 5/17
FINISH ELECTRIC PLUMBING	5/17 5/17	5/17 5/17	5/17 5/17	5/17 5/17
HARDWOOD PATCH	5/17 5/17	5/17 5/17	5/17 5/17	5/17 5/17
TRIM INTERIOR	5/17 5/17	5/17 5/17	5/17 5/17	5/17 5/17
APPLIANCES	5/17	5/17	5/17	5/17
VCT	5/17	5/17	5/17	5/17
HARDWOOD	5/17	5/17	5/17	5/17
FINISH PAINT	5/17	5/17	5/17	5/17
BATH	5/17	5/17	5/17	5/17

Building 14				
Apt #	58	60	66	70
UTILITY SHUT-OFF				
FIRE ABATEMENT				
FIRE DEMO				
ABATEMENT				
DEMOLITION				
FRAME				
ROOF WINDOWS	R W			
MECH ROOM SHEET ROCK				
ROUGH PLUMBING	P H	3/6 -3/6	3/6 -3/6	3/6 3/6
ROUGH ELECTRIC	3/6 4/17	3/6 4/17	3/6 4/17	3/6 4/17
INSULATION	3/6 4/17	3/6 4/17	3/6 4/17	3/6 4/17
SHEET ROCK	4/17 5/17	4/17 5/17	4/17 5/17	4/17 5/17
PAINT 1 COAT	5/17	5/17	5/17	5/17
TILE	5/17	5/17	5/17	5/17
CABINETS	5/17 5/17	5/17 5/17	5/17 5/17	5/17 5/17
FINISH ELECTRIC PLUMBING	5/17 5/17	5/17 5/17	5/17 5/17	5/17 5/17
HARDWOOD PATCH	5/17 5/17	5/17 5/17	5/17 5/17	5/17 5/17
TRIM INTERIOR	5/17 5/17	5/17 5/17	5/17 5/17	5/17 5/17
APPLIANCES	5/17	5/17	5/17	5/17
VCT	5/17	5/17	5/17	5/17

Building 12						
Apt #	152	156	169	181	172	180
UTILITY SHUT-OFF						
FIRE ABATEMENT						
FIRE DEMO						
ABATEMENT						
DEMOLITION						
FRAME						
ROOF WINDOWS						
MECH ROOM SHEET ROCK						
ROUGH PLUMBING	6/9	6/9	6/9	6/9	6/9	6/9
ROUGH ELECTRIC	6/9	6/9	6/9	6/9	6/9	6/9
INSULATION	6/9	6/9	6/9	6/9	6/9	6/9
SHEET ROCK	6/9	6/9	6/9	6/9	6/9	6/9
PAINT 1 COAT	6/9	6/9	6/9	6/9	6/9	6/9
TILE	6/9	6/9	6/9	6/9	6/9	6/9
CABINETS	6/9	6/9	6/9	6/9	6/9	6/9
FINISH ELECTRIC PLUMBING	6/9	6/9	6/9	6/9	6/9	6/9
HARDWOOD PATCH	6/9	6/9	6/9	6/9	6/9	6/9
TRIM INTERIOR	6/9	6/9	6/9	6/9	6/9	6/9
APPLIANCES	6/9	6/9	6/9	6/9	6/9	6/9
VCT	6/9	6/9	6/9	6/9	6/9	6/9
HARDWOOD	6/9	6/9	6/9	6/9	6/9	6/9
FINISH PAINT	6/9	6/9	6/9	6/9	6/9	6/9
BATH	6/9	6/9	6/9	6/9	6/9	6/9

Building 13										
Apt #	137	143	151	155	163	167	Building 11			Building 9
UTILITY SHUT-OFF										
FIRE ABATEMENT										
FIRE DEMO										
ABATEMENT	6/9	6/9	6/9	6/9	6/9	6/9				
DEMOLITION	6/9	6/9	6/9	6/9	6/9	6/9				
FRAME	6/9	6/9	6/9	6/9	6/9	6/9				
ROOF WINDOWS	6/9	6/9	6/9	6/9	6/9	6/9				
MECH ROOM SHEET ROCK	6/9	6/9	6/9	6/9	6/9	6/9				
ROUGH PLUMBING	6/9	6/9	6/9	6/9	6/9	6/9				
ROUGH ELECTRIC	6/9	6/9	6/9	6/9	6/9	6/9				
INSULATION	6/9	6/9	6/9	6/9	6/9	6/9				
SHEET ROCK	6/9	6/9	6/9	6/9	6/9	6/9				
PAINT 1 COAT	6/9	6/9	6/9	6/9	6/9	6/9				
TILE	6/9	6/9	6/9	6/9	6/9	6/9				
CABINETS	6/9	6/9	6/9	6/9	6/9	6/9				
FINISH ELECTRIC PLUMBING	6/9	6/9	6/9	6/9	6/9	6/9				
HARDWOOD PATCH	6/9	6/9	6/9	6/9	6/9	6/9				
TRIM INTERIOR	6/9	6/9	6/9	6/9	6/9	6/9				
APPLIANCES	6/9	6/9	6/9	6/9	6/9	6/9				
VCT	6/9	6/9	6/9	6/9	6/9	6/9				
HARDWOOD	6/9	6/9	6/9	6/9	6/9	6/9				
FINISH PAINT	6/9	6/9	6/9	6/9	6/9	6/9				
BATH	6/9	6/9	6/9	6/9	6/9	6/9				

06/07/2011

Building 10				Building 14				Building 12						Building 13						Building 11						Building 9								
Ap#	19	20	21	22	23	24	25	Ap#	152	153	154	155	156	157	158	Ap#	139	143	151	155	163	167	Ap#	85	87	89	91	93	95	Ap#	144	148	145	123
CONCRETE								CONCRETE								CONCRETE							CONCRETE							CONCRETE				
FOUNDATION								FOUNDATION								FOUNDATION							FOUNDATION							FOUNDATION				
FRAME								FRAME								FRAME							FRAME							FRAME				
ROOF								ROOF								ROOF							ROOF							ROOF				
MECHANICAL								MECHANICAL								MECHANICAL							MECHANICAL							MECHANICAL				
ELECTRICAL								ELECTRICAL								ELECTRICAL							ELECTRICAL							ELECTRICAL				
PLUMBING								PLUMBING								PLUMBING							PLUMBING							PLUMBING				
INSULATION								INSULATION								INSULATION							INSULATION							INSULATION				
TILE								TILE								TILE							TILE							TILE				
CABINETS								CABINETS								CABINETS							CABINETS							CABINETS				
PAINT								PAINT								PAINT							PAINT							PAINT				
FINISH								FINISH								FINISH							FINISH							FINISH				

06/07/2011

